SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:11AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 272 Const Calendar Day: 947 Date: 12-Apr-2012  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:45 AM 05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Cable Compaction
Cable compaction work: =
Overview of work today:
Prep work for Cable compaction was done today. Compaction equipment was being installed. | was
inspecting this item. See below for details of the work performed & the list of labor for these activities.
- | arrived at the pier 7 office at 06:45. | checked email, got some gear, & then was on the bridge at 07:00.
- From 07:00 until 09:30, the compaction equipment was being installed on the North main-span.
- From 07:30 until 10:30, the electrical & hydraulics were connected to the compaction equipment on the
South main-span.
- From 08:00 until 08:30, | attended the weekly safety meeting. The topic was first aid.
- From 10:30 until 11:00, the strand hauling rollers at the Tower saddle on the main-span side were being
dismantled. This is the area where the winches that move the compactors will be mounted.
From 12:30 until 16:15, the compaction equipment was being installed on the South side-span.
- From 16:15 until the end of the shift, only some misc housekeeping work was being done.
- Intermittently throughout the shift, some dismantling work was ongoing (platforms on the catwalk that will
interfere with compaction equipment, misc equipment & tools, etc).
- | left the bridge at 16:50. At this time, the status of the work was: 1) the compactor atop the North &
South main-spans were ready to operate other than the fact that the winch line was not yet connected, & 2)
the compactor atop the South side-span was installed, but the electrical & hydraulic lines had not yet been
connected.
- From 17:00 until 17:30, | checked email, & wrote my diary for the day. Also, | assembled 2 more calipers
for measuring Cable diameters.
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Mechanic JNM MICHAEL FORD 8.00 0.00 0.00 8.00 D
Mechanic FOR GENE PRATT 8.00 0.00 0.00 8.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 272 Date: 12-Apr-2012  Thursday
Ironworker INM HAYES BATISTE 800 200 000 10.00 []
Ironworker INM KEVIN RATCLIFF 800 200 000 10.00 []
Ironworker INM CASEY LUX 800 200 000 10.00 ]
Ironworker FOR GARY ANDERSON 800 200 000 10.00 ]
Ironworker FOR ANTHONY COSTA 800 200 000 10.00 []
Attachment

Compactor being installed on South side-span
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